Travel Circle

Read-only view, generated on 02 Dec 2025

Instagantt

	ACTIVITIES	ASSIGNEE	EH	START	DUE	%
	1.0 Initiation :		-	**01/Oct**	**02/Nov**	**100%**
1	1.1 Research Project Scope	Unassigned	-	01/Oct	07/Oct	100%
2	1.2 Study Current Problem	Unassigned	-	01/Oct	31/Oct	100%
3	1.3 Gather Unique Features	Unassigned	-	27/Oct	31/Oct	100%
4	1.4 Present Concept to Sup...	Unassigned	-	02/Nov	02/Nov	100%
	2.0 Planning:		-	**26/Oct**	**09/Nov**	**100%**
6	2.1 Identify Tools &Technol...	Unassigned	-	26/Oct	01/Nov	100%
7	2.2 Resource Planning	Unassigned	-	02/Nov	08/Nov	100%
8	2.3 Timeline Creation	Unassigned	-	02/Nov	08/Nov	100%
9	2.4 Supervisor Verification	Unassigned	-	09/Nov	09/Nov	100%
	3.0 System Analysis & Design:		-	**26/Oct**	**30/Nov**	**100%**
11	3.1 Requirement Analysis	Unassigned	-	26/Oct	01/Nov	100%
12	3.2 Create SRS Document	Unassigned	-	02/Nov	08/Nov	100%
13	3.3 UI/UX Wireframes	Unassigned	-	09/Nov	15/Nov	100%
14	3.4 Database Design	Unassigned	-	16/Nov	22/Nov	100%
15	3.5 System Architecture De...	Unassigned	-	23/Nov	29/Nov	100%
16	3.6 Supervisor Review	Unassigned	-	30/Nov	30/Nov	100%
	4.0 Development :		-	**02/Dec**	**14/Mar**	**0%**
	4.1 Sprint-1 Project Setup & ...	Unassigned	-	02/Dec	06/Dec	0%
19	4.1.1 Setup project repo...	Unassigned	-	02/Dec	06/Dec	0%
20	4.1.2 Initialize React Nat...	Unassigned	-	02/Dec	06/Dec	0%
21	4.1.3 Setup Backend (N...	Unassigned	-	02/Dec	06/Dec	0%
22	4.1.4 Configure Mongo...	Unassigned	-	02/Dec	06/Dec	0%
23	4.1.5 Create Project Fol...	Unassigned	-	02/Dec	06/Dec	0%
24	4.1.6 Install Required Li...	Unassigned	-	02/Dec	06/Dec	0%
25	4.1.7 Connected Backe...	Unassigned	-	02/Dec	06/Dec	0%
	4.2 Sprint-2 User Authentic...	Unassigned	-	06/Dec	10/Dec	0%
27	4.2.1 Create Signup/Log...	Unassigned	-	06/Dec	09/Dec	0%
28	4.2.2 Email/Phone Valid...	Unassigned	-	06/Dec	09/Dec	0%
29	4.2.3 Create Frontend U...	Unassigned	-	06/Dec	09/Dec	0%
	4.2.4 Test role-based ac...	Unassigned	-	06/Dec	09/Dec	0%
31	4.2.4.1 Traveler, Ve...	Unassigned	-	06/Dec	09/Dec	0%
32	4.2.5 Working Authentic...	Unassigned	-	09/Dec	09/Dec	0%
	4.3 Sprint-3 User Profile Ma...	Unassigned	-	10/Dec	23/Dec	0%
34	4.3.1 Create profile sch...	Unassigned	-	10/Dec	12/Dec	0%
35	4.3.2 Create profile edit...	Unassigned	-	13/Dec	15/Dec	0%
36	4.3.3 View profile screen	Unassigned	-	16/Dec	18/Dec	0%
37	4.3.4 Upload profile Pict...	Unassigned	-	19/Dec	20/Dec	0%
38	4.3.5 Connect UI to Bac...	Unassigned	-	21/Dec	22/Dec	0%
39	4.3.6 Functional user pr...	Unassigned	-	22/Dec	23/Dec	0%
	4.4 Sprint-4 Geolocation & ...	Unassigned	-	24/Dec	02/Jan	0%
41	4.4.1 Implement GPS Lo...	Unassigned	-	24/Dec	25/Dec	0%
42	4.4.2 Display map using...	Unassigned	-	26/Dec	27/Dec	0%
43	4.4.3 Show users curre...	Unassigned	-	28/Dec	29/Dec	0%
44	4.4.4 Test map perform...	Unassigned	-	30/Dec	31/Dec	0%
45	4.4.5 Working map scre...	Unassigned	-	01/Jan	02/Jan	0%
	4.5 Sprint-5 Nearby Travele...	Unassigned	-	03/Jan	12/Jan	0%
47	4.5.1 Use MongoDB ge...	Unassigned	-	03/Jan	05/Jan	0%
48	4.5.2 show nearby trave...	Unassigned	-	06/Jan	07/Jan	0%
49	4.5.3 Implement distanc...	Unassigned	-	08/Jan	09/Jan	0%
50	4.5.4 Build frontend UI f...	Unassigned	-	09/Jan	11/Jan	0%
51	4.5.5 Nearby travelers F...	Unassigned	-	12/Jan	12/Jan	0%
	4.6 Sprint-6 Matching System	Unassigned	-	13/Jan	20/Jan	0%
	4.6.1 Implement algorit...	Unassigned	-	13/Jan	14/Jan	0%
54	4.6.1.1 Interest, Tra...	Unassigned	-	13/Jan	14/Jan	0%
55	4.6.2 Build Match Card UI	Unassigned	-	15/Jan	16/Jan	0%
56	4.6.3 Create Filtering O...	Unassigned	-	17/Jan	19/Jan	0%
57	4.6.4 Functional Buddy ...	Unassigned	-	20/Jan	20/Jan	0%
	4.7 Sprint-7 Trip Planner Mo...	Unassigned	-	21/Jan	31/Jan	0%
59	4.7.1 Trip Schema Design	Unassigned	-	21/Jan	22/Jan	0%
60	4.7.2 Create Trip (desti...	Unassigned	-	23/Jan	24/Jan	0%
61	4.7.3 Join trip/invite bud...	Unassigned	-	25/Jan	26/Jan	0%
62	4.7.4 Upcoming & past t...	Unassigned	-	27/Jan	28/Jan	0%
63	4.7.5 Implement cost sp...	Unassigned	-	29/Jan	30/Jan	0%
64	4.7.6 complete Trip pla...	Unassigned	-	31/Jan	31/Jan	0%
	4.8 Sprint-8 Routing & smar...	Unassigned	-	01/Feb	09/Feb	0%
66	4.8.1 Add OSRM routing...	Unassigned	-	01/Feb	02/Feb	0%
	4.8.2 Use Overpass API ...	Unassigned	-	03/Feb	05/Feb	0%
68	4.8.2.1 Cafes, Touri...	Unassigned	-	03/Feb	05/Feb	0%
69	4.8.3 Implement Smart ...	Unassigned	-	06/Feb	08/Feb	0%
70	4.8.4 Smart Meetup Su...	Unassigned	-	09/Feb	09/Feb	0%
	4.9 Sprint-9 Chat System + ...	Unassigned	-	10/Feb	17/Feb	0%
72	4.9.1 Implement Real-ti...	Unassigned	-	10/Feb	11/Feb	0%
73	4.9.2 Create Chat UI & ...	Unassigned	-	12/Feb	13/Feb	0%
	4.9.3 Integrate AI Red fl...	Unassigned	-	14/Feb	16/Feb	0%
75	4.9.3.1 Harassment...	Unassigned	-	14/Feb	16/Feb	0%
76	4.9.4 Display Warnings ...	Unassigned	-	17/Feb	17/Feb	0%
	4.10 Sprint-10 Safety Cente...	Unassigned	-	18/Feb	14/Mar	0%
78	4.10.1 live location shar...	Unassigned	-	18/Feb	20/Feb	0%
79	4.10.2 Dotted-path mee...	Unassigned	-	21/Feb	24/Feb	0%
80	4.10.3 Add SOS button ...	Unassigned	-	25/Feb	27/Feb	0%
81	4.10.4 Implement Fema...	Unassigned	-	28/Feb	03/Mar	0%
82	4.10.4.1 Hide exact loca...	Unassigned	-	04/Mar	07/Mar	0%
83	4.10.5 Polish all safety ...	Unassigned	-	08/Mar	12/Mar	0%
84	4.10.6 Complete safety ...	Unassigned	-	14/Mar	14/Mar	0%
	5.0 Testing:		-	**15/Mar**	**22/Mar**	**0%**
86	5.1 Unit Testing	Unassigned	-	15/Mar	16/Mar	0%
87	5.2 Integration Testing	Unassigned	-	17/Mar	18/Mar	0%
88	5.3 User Acceptance Testing	Unassigned	-	19/Mar	20/Mar	0%
89	5.4 Bug Fixing	Unassigned	-	21/Mar	22/Mar	0%
	6.0 Documentation:		-	**23/Mar**	**27/Mar**	**0%**
91	6.1 Technical Documentation	Unassigned	-	23/Mar	23/Mar	0%
92	6.2 User Documentation	Unassigned	-	24/Mar	24/Mar	0%
93	6.3 Testing Documentation	Unassigned	-	25/Mar	25/Mar	0%
94	6.4 Final Project Report	Unassigned	-	25/Mar	25/Mar	0%
95	6.5 Supervisor Feedback	Unassigned	-	26/Mar	26/Mar	0%
96	6.6 Presentation Preparation	Unassigned	-	27/Mar	27/Mar	0%
	7.0 Deployment:		-	**28/Mar**	**07/Apr**	**0%**
98	7.1 Planning	Unassigned	-	28/Mar	28/Mar	0%
99	7.2 Deployment Preparation	Unassigned	-	29/Mar	30/Mar	0%
100	7.3 Deployment	Unassigned	-	01/Apr	02/Apr	0%
101	7.4 Post-Deployment Bug Fi...	Unassigned	-	03/Apr	04/Apr	0%
102	7.5 Final Release	Unassigned	-	05/Apr	07/Apr	0%